Project Activities:
Luke Tracy met with the LANNOS Windows team to discuss exactly what work can be done now in preparation for Active Directory being provisioned from a future Enterprise Directory. A possible first item of identifying populations to include in Active Directory was identified.

Liz Salley and Luke Tracy conducted a conference call with the Flint campus Registrar, Karen Arnould, and members of the Flint campus Information Technology office. The purpose of this call was to better understand the involvement and possible benefits of Flint campus systems interoperating with the Enterprise Directory in the future.

Design Team Activities:
The Design Team compared and discussed the vendor proposals and evaluations as a group and created a short list of vendors to pursue further, including presentations and demonstrations. Before those presentations and demonstrations were scheduled, it was decided that we would re-open the RFP for a period of two weeks as a result of a vendor accidentally being omitted from the RFP invitation list by Purchasing. This vendor did not submit a bid within this time frame. Vendor presentations and demonstrations are scheduled for March. An all-day architecture meeting was held to kick off the process of defining the final architecture for the Enterprise Directory.

Governance Board Activities:
Continued discussions of roles and role data were held at the February Governance Board meetings. A list of suggested Institutional Roles to provide with the initial implementation of the Enterprise Directory was created.

Next Steps:
Vendor presentations and demonstrations will take place in March. The Design Team will be working to further define and finalize the architecture of the Enterprise Directory.

The Governance Board will be wrapping up the discussion around roles and move into discussions of addresses and names. A status report of Governance Board discussions will be posted to the Enterprise Directory website in April.